Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	1 October 2026
Team ID	SWTID-2026-9374
Project Name	Import Data using Transform Maps (Spreadsheet)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data preparation	USN-1	Prepare the five employee columns in Excel.	2	High	
Sprint-1	Target table	USN-2	Create Employee Test and its five String fields.	3	High	
Sprint-1	Import Set	USN-3	Load Excel rows into Employee Import.	1	High	
Sprint-1	Transform Map	USN-4	Create Sample Spreadsheet Import and map fields.	3	High	
Sprint-1	Validation	USN-5	Run Transform; verify history and target records.	3	High	
Sprint-2	Coalesce	USN-6	Enable Employee ID coalesce to avoid duplicates.	5	High	
Sprint-2	Repeat imports	USN-7	Test changed, new and repeated employee rows.	5	High	
Sprint-2	Reports	USN-8	Create department, location and employee list reports.	5	High	
Sprint-2	Dashboard	USN-9	Add three reports and restrict dashboard sharing.	5	High	

Story points are estimates. Team member assignments are left blank because they were not supplied.

Project Tracker, Velocity & Burndown Chart: (4 Marks)


Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	6 Days	Day 1	Day 6	Not recorded	Not recorded
Sprint-2	20	6 Days	Day 7	Day 12	Not recorded	Not recorded

Velocity:

Planned scope: 12 + 20 = 32 story points across 2 sprints of 6 days each.
Planned average capacity = 32 / 2 = 16 story points per sprint.
Planned average daily capacity = 32 / 12 = 2.67 story points per day.
Actual velocity = completed story points / completed sprints; it cannot be calculated yet.
Day numbers are relative schedule estimates. Actual dates, completion and release results are not provided.

Burndown Chart:

The burndown below shows planned remaining effort across two 6-day sprints. It is an ideal planning line, not measured progress. Actual remaining points should be added when tasks are completed.




Sprint-1 planned burn: 12 points. Sprint-2 planned burn: 20 points.
Source: Import Data using Transform Maps(3).docx and Planning logic.docx. No actual progress data is supplied.

Source Documentation Screenshots

Reference: Import Data using Transform Maps(3).docx. These are the original project screenshots. They show documented configuration and output, not newly executed tests. Existing pending test results and not-applicable model metrics remain unchanged.

Source-to-target field mapping



Employee Analytics Dashboards

